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Name

S278 Lower Earley Way
Excavate to R//L Along Carriageway
Stone Up
Kerbing Toward Mill Lane
Ducting
Street Lighting Site Side
Drainage
Shape Sub Base
Basecourse Widened Section
Basecourse to Path
Temp Road Markings
Swap Traffic
Drainage
Ducting
Construct Islands
Signals Duct Work
Signage
Street Lighting
Erect Signals
Erect CCTV
Plane Off Carriageway
Wearing Course
Road Markings

TM Plans
HC02
HC03
HC04

S278 Works
King Street
On Site Works
Bungalow Demolishon
Longdon Road Island Off Line Works
Reset Up Works
Sub Base
Kerbing
Construct Footpath
On Line Tie-Ins and Works
Signals Ductwork
New Street Lighting
Remove Existing Street Lighting
New Signage
Shape Sub Base
Surfacing to Widening
Swap Traffic
Signals Ductwork
Plane Off Carriageway
Wearing Course
Road Markings
Loop Cutting

Traffic Management
Road Closure Plan HC 08
Traffic Management Plan HC 05
Traffic Management Plan HC 06
Traffic Management Plan HC 07

Start

19/06/17
21/06/17
03/07/17
03/07/17
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31/07/17
07/08/17
14/08/17
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16/08/17
17/08/17
29/08/17
04/09/17
04/09/17
18/09/17
18/09/17
25/09/17
25/09/17
04/10/17
05/10/17
10/10/17

19/06/17
09/08/17
16/08/17

01/02/17
16/01/17
23/01/17
13/10/17
20/10/17
27/10/17
08/11/17
16/10/17
08/11/17
29/11/17
12/12/17
06/12/17
19/12/17
04/01/18
11/01/18
12/01/18
19/01/18
22/01/18
29/01/18
01/02/18

22/01/18
13/11/17
23/10/17
16/10/17

Finish

29/06/17
29/06/17
07/07/17
14/07/17
28/07/17
28/07/17
04/08/17
11/08/17
15/08/17
15/08/17
16/08/17
01/09/17
18/09/17
21/09/17
28/09/17
28/09/17
28/09/17
13/10/17
29/09/17
05/10/17
10/10/17
12/10/17

10/08/17
16/08/17
12/10/17

06/03/17
20/01/17
23/01/17
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22/12/17
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26/01/18
17/11/17
07/02/18
20/10/17

Time
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5d
5d

68d
5d

Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar
19 26 3 10 17 24 31 7 14 21 28 4 11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15 22 29 5 12 19 26 5 12 19
75 76 77 78 79 80 81 82 83 84 85 86 87 88 89 90 91 92 93 94 95 96 97 98 99 100 101 102 103 104 105 106 107 108 109 110 111 112 113 114

Traffic Lights Required

TM Phase Civils Lead In Procurement]

20/06/17

Hatch Farm Dairies, Winnersh.
Hope & Clay (Construction) Ltd

S278 Programme

LEW - Start 19th June 2017
Best Case  - No Embargo


