
ID

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

Name

S278 Works

King Street

On Site Works

Bungalow Demolishon

Longdon Road Island Off Line Works

Reset Up Works

Sub Base

Kerbing

Construct Footpath

On Line Tie-Ins and Works

Signals Ductwork

New Street Lighting

Remove Existing Street Lighting

New Signage

Shape Sub Base

Surfacing to Widening

Swap Traffic

Signals Ductwork

Plane Off Carriageway

Wearing Course

Road Markings

Loop Cutting

Traffic Management

Road Closure Plan HC 08

Traffic Management Plan HC 05

Traffic Management Plan HC 06

Traffic Management Plan HC 07

Start

09/01/17

12/12/16

19/12/16

11/09/17

18/09/17

25/09/17

05/10/17

11/09/17

05/10/17

26/10/17

08/11/17

02/11/17

15/11/17

01/12/17

08/12/17

11/12/17

18/12/17

19/12/17

04/01/18

11/01/18

18/12/17

09/10/17

18/09/17

11/09/17

Finish

09/02/17

16/12/16

19/12/16

15/09/17

22/09/17

13/10/17

23/10/17

15/01/18

31/10/17

07/11/17

13/11/17

14/11/17

20/11/17

07/12/17

08/12/17

15/12/17

18/12/17

22/12/17

10/01/18

19/01/18

22/12/17

13/10/17

19/01/18

15/09/17

Time

24d

5d

1d

5d

5d

15d

13d

78d

19d

9d

4d

9d

4d

5d

1d

5d

1d

4d

5d

7d

5d

5d

72d

5d

Sep Oct Nov Dec Jan

11 18 25 2 9 16 23 30 6 13 20 27 4 11 18 25 1 8 15

92 93 94 95 96 97 98 99 100 101 102 103 104 105 106 107 108 109 110

Traffic Lights Required

Civils TM Phase TM Phase LEW

21/08/17

Hatch Farm Dairies, Winnersh.
Hope & Clay (Construction) Ltd

S278 Programme
King Street Lane


