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Name

NORTH SIDE WIDENING

Deliver Traffic Management
Erect Tm
Breakout Kerbing
Excavate to R/L
Stone Up
Kerbing
Gullies
Ducting For Street Lights Etc
Tactiles
Street Lights
Plane Off Footpath
Surfacing to Footpath
Base & Binder to Widening
Take Down TM
Full Depth Tarmac Reconstruction
Plane Off Carriageway
Wearing Course to Carriageway

Swap Traffic

SOUTH SIDE WIDENING

Erect TM
Breakout Kerbing
Excavate to R/L
Stone Up
Kerbing
Gullies
Construct Footpath
Topsoiling
Signage
Surfacing to Footpath
Base & Binder to Widening
Full Depth Tarmac Reconstruction
Plane Off Carriageway
Wearing Course to Carriageway
Road Markings
Construct Island

Traffic Management Plan HC01
Traffic Maangement Plan HC02
Traffic Management Plan HC03
Traffic Management Plan HC04
Traffic Management Plan HC05
Traffic Management Plan HC06
Traffic Management Plan HC07

Start

19/10/15
19/10/15
21/10/15
22/10/15
22/10/15
26/10/15
28/10/15
03/11/15
06/11/15
10/11/15
11/11/15
12/11/15
16/11/15
18/11/15
19/11/15
20/11/15
20/11/15

23/11/15

23/11/15
25/11/15
27/11/15
27/11/15
01/12/15
03/12/15
08/12/15
11/12/15
11/12/15
14/12/15
16/12/15
16/12/15
17/12/15
17/12/15
18/12/15
18/12/15

19/10/15
20/10/15
24/11/15
18/11/15
18/12/15
20/11/15
16/12/15

Finish

19/10/15
19/10/15
21/10/15
23/10/15
23/10/15
27/10/15
02/11/15
05/11/15
09/11/15
10/11/15
11/11/15
13/11/15
16/11/15
18/11/15
20/11/15
20/11/15
20/11/15

23/11/15

23/11/15
26/11/15
30/11/15
30/11/15
02/12/15
07/12/15
10/12/15
11/12/15
11/12/15
22/12/15
16/12/15
17/12/15
17/12/15
17/12/15
18/12/15
22/12/15

19/10/15
16/11/15
17/12/15
20/11/15
22/12/15
20/11/15
18/12/15

Time

1d
1d
1d
2d
2d
2d
4d
3d
2d
1d
1d
2d
1d
1d
2d
1d
1d

1d

1d
2d
2d
2d
2d
3d
3d
1d
1d
3d
1d
2d
1d
1d
1d
3d

1d
20d
18d
3d
3d
1d
3d

Day/Night 
Working
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Night
Day
Day
Day
Day
Day
Day
Day
Day
Day
Day
Day
Night
Night
Night
Night

Night

Night
Day
Day
Day
Day
Day
Day
Day
Day
Day
Day
Night
Night
Night
Night
Night

Night
Day
Day
Night
Night
Night
Night

2015
Oct Nov Dec

19 26 2 9 16 23 30 7 14 21
1 2 3 4 5 6 7 8 9 10

Night Works Day Time Works
TM Plan HC01 TM Plan HC02
TM Plan HC03 TM Plan HC04
TM Plan HC05 TM Plan HC06
TM Plan HC07
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